


Ecosystem Recovery Plan Development Timeline



[Vertical Lines] Overall Task

[Dark Blue Bar] Documentation Preparation

[Green Bar] IC/EC Review

[Pink Star] PSP Worksheet Delivery

[Pink Slanted Lines] PSP Review

[Purple Circle] LIO Coordinator at PSP Workshop

[White Diamond] IC Meeting

[Yellow Diamond] IC Subcommittees Meeting

[Green Checkmark] EC Meeting/Approval Vote

[Green Star] Document Delivery

LIO Coordination, Review, and Decision Points

February 25	IC meeting	Introduce/discuss Work Plan, form subcommittees, form Steering Committee
February 29 – March 4	IC review	Communication, Project Management, and Facilitation Plan
March 3 – 14	IC review	Vision and temporal scope for Ecosystem Recovery Plan (for PSP worksheet 1) and list of Components/Vital Signs (for PSP worksheet 2)
March 14	IC and subcommittees meeting	Full group decides on Vision Statement for Ecosystem Recovery Plan Subcommittees work on refining Components/Vital Signs
March 31	EC meeting	Approval vote: vision for Ecosystem Recovery Plan, list of Components/Vital Signs
April 11	IC and subcommittees meeting	Full group prioritize Components/Vital Signs Subcommittees develop goals and work on adding Pressures
May 5	IC subcommittees meeting	Subcommittees work on developing conceptual models
June 6 – 13	IC review	Goals and conceptual models that were drafted by all the subcommittees
June 16	IC meeting	Full group discusses issues raised during review, adaptive management process, and data gaps/barriers
June 23 – 30	IC & EC review	Conceptual models, adaptive management process, data gaps/barriers, PSP worksheets 2, 3, 4, and 5, and Draft Stakeholder Outreach Strategy
June 30	EC meeting	Approval vote: conceptual models, adaptive management process, data gaps/barriers, PSP worksheets 2, 3, 4, and 5, and Draft Stakeholder Outreach Strategy
July 15 – 29	IC & EC review	Draft Ecosystem Recovery Plan text
August 19 – 25	IC & EC review	Comment/response document for draft Ecosystem Recovery Plan text
August 25	IC meeting	Full group discusses lingering issues from comment/response review
September 1	EC meeting	Approval vote: Ecosystem Recovery Plan (before submittal to PSP)

 Coordination

 Reviews

 Decisions