



FEMA



Snohomish County Coastal Project Summary

The Snohomish County Coastal Physical Map Revision project began in November 2010 and is expected to extend through February 2014. FEMA’s Service Provider, the Strategic Alliance for Risk Reduction (STARR), is performing work on this project.

Project Milestones

Project milestones are projected deadlines for key tasks that must be accomplished in order to complete work on a Risk MAP Project. They serve as indicators for progress and as the basis for planning future Risk MAP meetings. All project milestones, however, are subject to change due to changes in scope, delays in data acquisition and other unforeseen complexities within a study.

Task Name	Projected Time of Completion*
Engineering Analysis	Late Summer 2013
Flood Study Review Meeting	Fall 2013
Resiliency Meeting	Winter 2013
Preliminary Map Production	December 2013
Final CCO & Public Meeting	January 2014
Effective Map Production	February 2015

**All dates are projected and subject to revision.*

There will be at least three meetings between FEMA and the affected communities associated with this study. They are the Flood Study Review (FSR), Resiliency and Final CCO meetings. The FSR meeting will be held after the completion of the Coastal Analysis task. The input data, methodology and draft result would be presented at the FSR meeting. The Final CCO meeting is the meeting at which the preliminary results of a Flood Insurance Study are reviewed and discussed with community officials. This meeting would be held after the data was released as Preliminary, either before or near the beginning of the statutory 90-day appeal period. The Resiliency meeting will be held after the FSR meeting, but before the Final CCO meeting. The purpose of the Resiliency meeting is to continue to build local capacity for implementing priority mitigation activities within the watershed. The timing will depend upon which non-regulatory Risk MAP products will be developed and the specific requirements of the communities.

Project Scope

Scope includes the 74.24 miles of coastline in Snohomish County, of which 65.68 miles are being studied using detailed methods and 8.56 miles using approximate methods.



FEMA



Additional Project Deliverables

Project also includes standard Flood Risk Products (Flood Risk Report/Map/Database) as well as Flood Risk Datasets (Changes since Last FIRM, Flood Depth and Analyses Grids and Flood Risk Assessment). The Risk MAP datasets are scheduled to be completed February 2013.

Project Location



RiskMAP
Increasing Resilience Together