

Urban Core Subarea Plan Project Schedule

#	Project/Task	2020	2021	2022	2023	2024
1	Online Community Priorities Survey	★				
2	Virtual Interactive Map Outreach Event	★				
3	In-Person/Stakeholder Workshops	★				
4	Prepare Urban Core Subarea Plan Chapters	—————				
5	Form Based Code Survey and Workshops		★			
6	Prepare Zoning & Implementing Development Regulations	—————				
7	Land Use, Zoning & Transportation Alternative Public Input		★			
8	Draft Urban Core Subarea Plan Public Comment Opportunity			★		
9	Draft Implementing Regulations Public Comment Opportunity			★		
10	Environmental Review*		—————			—
11	Planning Commission Briefings & Hearing(s)			★	★	
12	County Council Briefings and Hearing(s)					—

*In conjunction with the 2024 GMA Comprehensive Plan Update.

Timeline subject to change